
Georgia Date:

User: mlankfor Department of Transportation Page 1 of 2

Pay Period: 01/08/2013

to 08/18/2017

Rpt-ID: RCPESPRJ

Contract ID: B14086-11-000-1

Estimate Summary By Project

Estimate Number: 0010

08/18/2017

Contract Location: Time Allowed:

US 84/SR 38

 

Contractor:

J.J.E. CONSTRUCTORS, INC. Date Let:

P. O. BOX 76953 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30358-1953 Date Work Began:

Phone: (770)417-1531 Date Time Stopped:

Date Accepted:

UNITED STATES SURETY COMPANY (MD)

12/16/2011

12/30/2011

01/31/2012

02/07/2012

03/20/2012

12/31/2012

09/02/2015

360 Days

01/31/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 07   

Elapsed Calender Days:

Percent Time: 91.39

329 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,995,794.11

$1,942,888.61

$152,569.95

92.36%

Counties:

Seminole

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004290.01001 $1,995,794.10 $1,942,888.60 $152,569.94 92.36% $0.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: mlankfor Department of Transportation Page 2 of 2

Pay Period: 01/08/2013

to 08/18/2017

Rpt-ID: RCPESPRJ

Contract ID: B14086-11-000-1

Estimate Summary By Project

Estimate Number: 0010

08/18/2017

Project Number: 0004290.01001 US 84/SR 38 - 0.360 MI INTERSECTIONN IMPROVEMENTS

 

NHS00-0004-00(290)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,474,579.38 $1,474,579.38 $0.00

Non-Participating $368,644.78 $368,644.78 $0.00

Total Earnings $1,843,224.16 $1,843,224.16 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,843,224.16 $1,843,224.16 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,843,224.16 $1,843,224.16

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00


